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February 10™, 2006
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14))
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; January 1 — January 31, 2006 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQ, Section V, and paragraph
3.4. Reporting and covers the period from January 1 to January 31, 2006.

Sincerely,

SEH,

Steven D. Smith
Project Coordinator

cc:  Nabil Fayoumi - USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Bnan Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Tlinois

May 31. 2000 UAO — Dead Creek Sediment Removal Action

Status Report
Date of Report: February 10, 2006
Period Covered: January 1, 2006 — January 31, 2006

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented. :

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

Monitored support area facilities.
Fourth quarter 2005 groundwater samples from the monitoring wells around the
cell being analyzed..

Dead Creek

A final revised excavation plan for Sectors B, D, and F in Dead Creek, was submitted to
the Agency on October 28, 2005. This work plan was approved on November 2, 2005.

An additional Work Plan was submitted on November 15™ proposing the excavation of
mercury impacted soils in CS — F and the Borrow Pit Lake (BPL) . Revisions were made
to the plan in response to EPA comments and the revised plan was verbally approved on
December 5". Written approval was received on December 21%.
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The excavation contractor, PSC, began mobilizing to the site on November 7, 2005. By
the end of the reporting period, excavation in CS-B, CS-D, and CS-F Transect T-3 had
been completed. The analytical results for the confirmation samples for all of the COPCs
in CS-B and CS-D had been received and were below the relevant RBCs. As well, the
proposed access road to the BPL was constructed and clearing operations commenced in
that area. It is estimated that approximately 3,600 cu. yd. of soil were removed from the
creek bottom by the end of January. This quantity is based on post excavation surveys in
CS-B and CS-D and on an estimated volume from CS-F, T-3. Post excavation surveys
will be conducted in the rest of the excavated sections as soon as those sections are
complete.

During placement of the excavated material in the containment cell, it became clear that
although the excavated soils passed the paint filter test and could be transported without
any risk of liquid spillage, they were too soft to maintain the 4 percent slope required on
the top of the cell. Moreover, the previously placed sediments excavated in 2001 and
2002 were also still relatively soft. Consequently, the materials in a 70 foot wide ring
around the outer edges of the spoil were stabilized with Code L. This stabilized material
will provide a buttress to support the subsequent placement of additional excavated spoil
in the interior of the cell. Code L was also used to stabilize the materials excavated from
CS-F, T-3 in order to ensure that the excavated soils passed the paint filter test.

Excavation of the creek bottom soils is currently about 5 days behind the original project
schedule because of bad weather (rain at the end of November and snow and freezing

conditions in the early part of December). However, it is anticipated that the project will
still be completed on schedule.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

e Continue operation of the stormwater treatment system.:

Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

o Complete analyses on the fourth quarter 2005 samples from the monitoring wells
around the containment cells.

e Complete creek bottom soil excavation in CS-F and the BPL and complete
grading the creek bottom between the end of CS-E at Parks College and the
upstream end of CS-C to promote drainage.

e Continue to fund the City of Cahokia’s operation of the creek dewatering system.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0%
Demobilization - Phase I 0%
Final Report Preparation 0%
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